
From: Steve Wilson
To: Gary Moore/R6/USEPA/US@EPA
Subject: Re: Fw: Progress Report
Date: 06/26/2012 07:20 AM

Thanks
 
I will give you a call this afternoon and update with where we are at.
 
Steve

On Mon, Jun 25, 2012 at 4:28 PM, Gary Moore <Moore.Gary@epamail.epa.gov>
wrote:

FYI 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 
----- Forwarded by Gary Moore/R6/USEPA/US on 06/25/2012 04:28 PM ----- 

From:        Gary Moore/R6/USEPA/US 
To:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
Cc:        swilsonswe@gmail.com 
Date:        06/25/2012 04:25 PM 
Subject:        Re: Progress Report 

Stephen: 

My comments are as follows: 

1.  The completions that are listed for Tank 12 are not accurate as these repairs were
temporary repairs for a specific purpose so I do not think that you can claim them as
completions.  You can add an additional task and call it complete but the fact is that
after completing the processing of the water you will need to remove whatever
sludge has accumulated in that tank, remove the tank bottom, remediate any soils
under the tank, and then do a 653 inspection and repair if you plan on keeping that
tank as a soil storage tank. 

2.  For all tanks listed except for the butane tank you should have the following task: 

"Remove contaminated soils from the soils underneath the tank should inspection
reveal any deterioration  or failure of the tank bottom allowing any materials to leak to
those soils..." 

3.  Finally, I am not seeing much progress based upon what is shown as having
been completed from the task list.  I am not getting a good feeling about how things
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are going. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Date:        06/25/2012 02:04 PM 
Subject:        Progress Report 

Gary, 
  
Attached is the Weekly Progress Report for the Falcon Refinery, please call if have any
questions. 
 

Stephen Halasz
Program Manager
 

505 East Huntland Drive, Suite 250, Austin TX 78750 
T: 512.684.3190 | F: 512.329.8750 | C: 512.745.6155
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*********************** ATTACHMENT NOT DELIVERED  *******************

This Email message contained an attachment named 
 image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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